

	Hvh	Uitv	Eenh	Bedrag	NF	Cls	Start	Stop	Stop Type	CV	Hier	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	2034	2035	2036	2037	2038	2039	2040	2041	2042	2043	2044	2045	2046	2047	2048	Totaal
Compleet		1,00										€ 261.093	€ 177.849	€ 148.420	€ 64.191	€ 60.125	€ 105.062	€ 340.616	€ 315.432	€ 46.964	€ 55.061	€ 470.448	€ 311.231	€ 104.093	€ 88.055	€ 1.613.113	€ 105.753	€ 50.349	€ 48.938	€ 285.486	€ 605.566	€ 52.920	€ 34.585	€ 282.340	€ 55.029	€ 327.039	€ 199.846	€ 119.210	€ 83.457	€ 136.238	€ 60.147	€ 6.608.654
gebouw Mateo		1,00				1,18					3																													€ 3.074.503		
Estrieur		1,00	pst								4																														€ 2.093.007	
Gevels		1,00	pst								1																														€ 804.490	
Gevelconstructie kalkzandsteen garage		85,00	m2																																						€ 1.249	
herstel metselwerk		1,00	85,00 m2	€ 3,00		12j	01-2020				301		€ 368													€ 414											€ 467				€ 1.249	
Gevelconstructie kalkzandsteen noordwoningen patio's (blind)		147,21	m2																																						€ 2.163	
herstel metselwerk		1,00	147,21 m2	€ 3,00		12j	01-2020				301		€ 637													€ 718											€ 809				€ 2.163	
Gevelconstructie baksteen Noordgevel (stokerkade)		605,36	m2																																						€ 17.092	
Rein. metselwerk baksteen		1,00	605,36 m2	€ 8,50		20j	01-2030																	€ 8.197																		€ 8.197
Herst. metselwerk baksteen		1,00	605,36 m2	€ 3,00		12j	01-2020						€ 2.619													€ 2.951												€ 3.325				€ 8.895
Gevelconstructie baksteen Zuidgevel (Borneokade)		94,48	m2																																						€ 2.668	
Rein. metselwerk baksteen		1,00	94,48 m2	€ 8,50		20j	01-2030																	€ 1.279																	€ 1.279	
Herst. metselwerk baksteen		1,00	94,48 m2	€ 3,00		12j	01-2020						€ 409													€ 461															€ 1.388	
Gevelconstructie baksteen Oostgevel (kop)		63,96	m2																																						€ 1.806	
Rein. metselwerk baksteen		1,00	63,96 m2	€ 8,50		20j	01-2030																	€ 866																	€ 866	
Herst. metselwerk baksteen		1,00	63,96 m2	€ 3,00		12j	01-2020						€ 277													€ 312												€ 351			€ 940	
Glazen bouwsteen-elementen, patio's		311,00	m2																																						€ 270.829	
Verv. glazen bouwstenen		0,20	62,20 m2	€ 500,00		48j	01-2025											€ 47.136																						€ 47.136		
Verv. glazen bouwstenen		0,65	202,15 m2	€ 500,00		48j	01-2030																	€ 161.008																	€ 161.008	
Verv. glazen bouwstenen		0,15	46,65 m2	€ 500,00		48j	01-2020						€ 33.636		€ 0																									€ 33.636		
Herst. glazen bouwstenen		0,20	62,20 m2	€ 50,00		12j	01-2021																				€ 0											€ 5.752		€ 19.068		
Herst. glazen bouwstenen		0,65	202,15 m2	€ 50,00		12j	01-2023																																	€ 19.068		
Herst. glazen bouwstenen		0,15	46,65 m2	€ 50,00		12j	01-2019						€ 0																											€ 4.229		
Gevelafdekking aluminium boeideilen / spiegelstukken		112,30	m1																																						€ 17.485	
Verv. gevelafdekking aluminium		1,00	112,30 m1	€ 50,00		30j	01-2028																	€ 8.768																	€ 8.768	
waterslag en daabe aanbrengen		1,00	112,30 m1	€ 35,00		30j	01-2019						€ 5.612																											€ 5.612		
Herst. gevelafdek aluminium		1,00	112,30 m1	€ 5,00		6j	01-2022																																	€ 1.919		
Rein. gevelafdekking aluminium		1,00	112,30 m1	€ 3,00		6j	01-2019						€ 0					€ 0									€ 931											€ 0		€ 1.186		
Gevelafwerking voegwerk verdiept baksteen		764,00	m2																																						€ 9.917	
Herst. voegwerk verdiept		1,00	764,00 m2	€ 2,65		12j	01-2020						€ 2.920													€ 3.290												€ 3.707			€ 9.917	
Gevelbekleding Stoeptegels + isolatie Oostgevel opbouw BK zijde		16,20	m2																																					€ 7.019		
Verv. gevelbekleding stoeptegels + isolatie		1,00	16,20 m2	€ 250,00		40j	01-2025																	€ 6.138																	€ 6.138	
Herst. gevelbekleding tegelwerk		1,00	16,20 m2	€ 30,00		12j	01-2019						€ 0													€ 0												€ 881		€ 7.019		
Gevelbekleding Stoeptegels + isolatie Westgevel opbouw BK zijde		16,20	m2																																					€ 6.138		
Verv. gevelbekleding stoeptegels + isolatie		1,00	16,20 m2	€ 250,00		40j	01-2025																	€ 6.138																	€ 6.138	
Herst. gevelbekleding tegelwerk		1,00	16,20 m2	€ 30,00		12j	01-2019						€ 0													€ 0														€ 7.019		
Gevelbekleding aluminium cassettes (sk130-134)		50,40	m2																																					€ 881		
Verv. gevelbekleding aluminium		1,00	50,40 m2	€ 96,50		40j	01-2029											</																								

Omschrijving	Hvh	Uitv	Enh	NF	Cls	Start	Stop	Stop Type	CV Hier	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	2034	2035	2036	2037	2038	2039	2040	2041	2042	2043	2044	2045	2046	2047	2048	Total
Herst. kozijn hardhout	1,00	46,30	m2	€ 25,00	6j	01-2019			102	€ 1.653						€ 1.754												€ 1.977											€ 7.482	
Schuifpui iroko (zuid/oostgevel) onbehandeld	125,30								2																														€ 102.507	
Verv. schuifpui hardhout	1,00	125,30	m2	€ 400,00	40j	01-2033			101																													€ 82.258		
Herst. schuifpui hardhout	1,00	125,30	m2	€ 25,00	6j	01-2019			102	€ 4.473															€ 82.258													€ 20.249		
Aluminium kozijnen blank geanodiseerd compleet	100,60		m2						2																													€ 110.251		
Verv. kozijn aluminium	1,00	100,60	m2	€ 475,00	40j	01-2033			101																													€ 78.426		
Herst. kozijn aluminium	1,00	100,60	m2	€ 47,50	6j	01-2022			102																													€ 31.825		
Voordeuren std massief + aluminium plaat	2,00		st						2				€ 7.029						€ 7.462							€ 0						€ 8.408					€ 8.926		€ 2.720	
Verv. voordeur hardhout, meerprijs op kozijn	1,00	2,00	st	€ 250,00	40j	01-2033			101																													€ 8.821		
Herst. voordeur hardhout	1,00	2,00	st	€ 80,00	6j	01-2019			102	€ 228																											€ 290		€ 1.034	
Verv. h&s-werk entree deur	1,00	2,00	st	€ 175,00	24j	01-2033			201																													€ 574		
Herst. h&s-werk entree deur	1,00	2,00	st	€ 22,50	6j	01-2019			202	€ 64																												€ 82		€ 291
Glasdeuren merbau patios Noord en Zuidwoningen, n/z straatzijde	71,00		st						2																														€ 96.934	
Verv. glasdeur hardhout, meerprijs op kozijn	1,00	71,00	st	€ 250,00	40j	01-2033			101																													€ 29.132		
Herst. glasdeur hardhout	1,00	71,00	st	€ 80,00	6j	01-2020			102							€ 8.191																						€ 37.084		
Verv. h&s-werk glasdeur	1,00	71,00	st	€ 175,00	24j	01-2033			201																													€ 20.392		
Herst. h&s-werk glasdeur	1,00	71,00	st	€ 22,50	6j	01-2019			202	€ 2.281																												€ 10.400		
Voordeuren std massief + triplex/ transp lak Noord en zuid	19,00		st						2																														€ 25.842	
Verv. voordeur hardhout, meerprijs op kozijn	1,00	19,00	st	€ 250,00	40j	01-2033			101																													€ 7.796		
Herst. voordeur hardhout	1,00	19,00	st	€ 80,00	6j	01-2019			102	€ 2.170																												€ 9.826		
Verv. h&s-werk entree deur	1,00	19,00	st	€ 175,00	24j	01-2033			201																													€ 2.756		
Herst. h&s-werk entree deur	1,00	19,00	st	€ 22,50	6j	01-2019			202	€ 610																												€ 5.457		
Buitenramen totaal, meerprijs op kozijn	190,00		st						2																													€ 2.763		
Verv. raam hardhout	1,00	190,00	st	€ 150,00	40j	01-2033			101																													€ 46.775		
Herst. raam hardhout	1,00	190,00	st	€ 30,00	6j	01-2021			102																													€ 37.587		
Verv. h&s-werk draai/val/uitzet raam	1,00	190,00	st	€ 85,00	24j	01-2033			201																													€ 26.506		
Herst. h&s-werk dr/val/uitz. raam	1,00	190,00	st	€ 8,50	6j	01-2021			202				€ 2.352						€ 2.497																			€ 2.987		
Deurdinger	7,00		st						2																													€ 6.190		
Verv. deurdinger	1,00	7,00	st	€ 235,00	24j	01-2022			101																													€ 5.493		
Afstellen deurdinger	1,00	7,00	st	€ 20,00	6j	01-2028			102					€ 2.420																							€ 3.073			
Garagedeur metaal (Hormann) Nieuw 2017	26,00		st						1																													€ 697		
Verv. garagedeur	1,00	26,00	st	€ 2.000,00	24j	01-2041			101																													€ 109.636		
Herst. garagedeur	1,00	26,00	st	€ 100,00	6j	01-2023			102																													€ 92.415		
Beglazing	1,00		pst						1																													€ 4.905		
Veiligheids glas (dubbel)	1,00		m2						1																													€ 17.222		
Verv. veiligheids glas (dubbel)	665,00	665,00	m2	€ 145,00	24j	01-2057			101																													€ 0		
Daken en goten	1,00		pst						3																													€ 494.403		
Dakbedek. bitumen + ballast	1.665,63		m2						3																													€ 216.761		
Verv. dakbed. bitumen	1,00	1.665,63	m2	€ 55,00	30j	01-2029			101																													€ 144.485		
Herst. dakbedekking bitumen	1,00	1.665,63	m2	€ 5,50	6j	01-2019			103	€ 13.080																												€ 59.219		
Rein. + opharken grind	1,00	1.665,63	m2	€ 2,50	18j	01-2019			202	€ 5.945																												€ 13.057		
Dakbedek. bitumen + ballast tuinbak patios	165,00		m2						3																													€ 21.473		
Verv. dakbed. bitumen	1,00	165,00	m2	€ 55,00	30j	01-2029			101																													€ 14.313		
Herst. dakbedekking bitumen	1,00	165,00	m2	€ 5,50	6j	01-2019			103	€ 1.296																												€ 5.866		
Rein. + opharken grind	1,00	165,00	m2	€ 2,50	18j	01-2019			202	€ 589																														

Omschrijving	Hvh	Llvt	Eenh	Bedrag	NF	Cls	Start	Stop	Stop Type	CV	Hier	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	2034	2035	2036	2037	2038	2039	2040	2041	2042	2043	2044	2045	2046	2047	2048	Totaal
Herst. voegwerk tegelwerk	1,00	533,00	m2	€ 2,65		12j	01-2019					€ 2.017												€ 2.272											€ 2.561					€ 6.850		
Gevelbekleding composiettegels	340,00		m2							3																													€ 180.677			
Verv. gevelbekleding tegelwerk	1,00	340,00	m2	€ 250,00		40j	01-2038				101																											€ 146.620				
Herst. gevelbekleding tegelwerk	1,00	340,00	m2	€ 30,00		12j	01-2022				102				€ 15.005														€ 0			€ 146.620							€ 34.057			
Gevelbekleding aluminium noordgevel in patio's	78,40		m2							3																													€ 21.850			
Gevelbekleding aluminium noordgevel in patio's	1,00	78,40	m2	€ 60,00		36j	01-2020	01-2021			101		€ 6.784																										€ 6.784			
Verv. gevelbekleding aluminium	1,00	78,40	m2	€ 96,50		36j	01-2034				101																												€ 19.052			
Herst. gevelbekleding aluminium	1,00	78,40	m2	€ 9,65		12j	01-2022				102				€ 1.113												€ 12.541			€ 0										€ 12.541		
Gevelbekleding aluminium zuidgevel in patio's inc hangende kamer	38,08		m2							5																													€ 2.525			
Gevelbekleding inkorten en waterslag aanbrengen	1,00	38,08	m2	€ 60,00		36j	01-2020	01-2021			101		€ 3.295																										€ 10.613			
Verv. gevelbekleding aluminium	1,00	38,08	m2	€ 96,50		36j	01-2034				101																	€ 6.091											€ 3.295			
Herst. gevelbekleding aluminium	1,00	38,08	m2	€ 9,65		12j	01-2022				102																	€ 0											€ 6.091			
Gevelbekleding aluminium trommels 3e verdieping noordzijde	333,00		m2							2					€ 540													€ 6.091												€ 1.227		
Vervangen netwerk bovenrijde	1,00	333,00	m2	€ 5,75		36j	01-2024				101						€ 2.873																						€ 686			
Verv. gevelbekleding aluminium	1,00	333,00	m2	€ 96,50		36j	01-2034				101																	€ 53.267											€ 53.267			
Herst. gevelbekleding aluminium	1,00	333,00	m2	€ 9,65		12j	01-2022				102				€ 4.725														€ 0										€ 10.725			
Gevel na-isolatie gestuct galerij gevelds B-C	276,50		m2							2																			€ 0										€ 33.998			
Verv. gevelisolatie stucwerk	0,20	55,30	m2	€ 65,00		24j	01-2020				101		€ 5.184																										€ 11.765			
Verv. gevelisolatie stucwerk	0,60	165,90	m2	€ 65,00		24j	01-2026				101																											€ 16.507				
Verv. gevelisolatie stucwerk	0,20	55,30	m2	€ 65,00		24j	01-2030				101							€ 5.726																				€ 5.726				
Herst. gevelisolatie stucwerk	0,20	55,30	m2	€ 6,50		12j	01-2032				102																											€ 0				
Herst. gevelisolatie stucwerk	0,60	165,90	m2	€ 6,50		12j	01-2038				102																											€ 0				
Herst. gevelisolatie stucwerk	0,20	55,30	m2	€ 6,50		12j	01-2042				102																											€ 0				
Gevel na-isolatie gestuct noordkant in hangende kamer	1.049,50		m2							3																													€ 129.047			
Verv. gevelisolatie stucwerk	0,20	209,90	m2	€ 65,00		24j	01-2020				101		€ 19.675																										€ 44.657			
Verv. gevelisolatie stucwerk	0,60	629,70	m2	€ 65,00		24j	01-2026				101								€ 62.656																			€ 62.656				
Verv. gevelisolatie stucwerk	0,20	209,90	m2	€ 65,00		24j	01-2030				101																											€ 21.733				
Herst. gevelisolatie stucwerk	0,20	209,90	m2	€ 6,50		12j	01-2032				102																											€ 0				
Herst. gevelisolatie stucwerk	0,60	629,70	m2	€ 6,50		12j	01-2038				102																											€ 0				
Herst. gevelisolatie stucwerk	0,20	209,90	m2	€ 6,50		12j	01-2042				102																											€ 0				
Gevel na-isolatie gestuct zuidkant patio's	897,50		m2							3																													€ 111.807			
Verv. gevelisolatie stucwerk	0,20	179,50	m2	€ 65,00		24j	01-2020				101		€ 16.825																										€ 38.189			
Verv. gevelisolatie stucwerk	0,60	629,70	m2	€ 65,00		24j	01-2026				101									€ 17.861																		€ 17.861				
Verv. gevelisolatie stucwerk	0,20	179,50	m2	€ 65,00		24j	01-2030				101																											€ 55.757				
Herst. gevelisolatie stucwerk	0,60	629,70	m2	€ 5,50		12j	01-2032				102																											€ 0				
Herst. gevelisolatie stucwerk	0,20	179,50	m2	€ 6,50		12j	01-2038				102																											€ 0				
Herst. gevelisolatie stucwerk	0,20	179,50	m2	€ 6,50		12j	01-2042				102																											€ 0				
Gevel na-isolatie gestuct gevels langs vluchttrap galerij	160,00		m2							3																													€ 19.674			
Verv. gevelisolatie stucwerk	0,20	32,00	m2	€ 65,00		24j	01-2020				101		€ 3.000																										€ 3.809			
Verv. gevelisolatie stucwerk	0,60	96,00	m2	€ 65,00		24j	01-2026				101								€ 9.552																			€ 9.552				
Verv. gevelisolatie stucwerk	0,20	32,00	m2	€ 65,00		24j	01-2030				101																											€ 3.313				
Herst. gevelisolatie stucwerk	0,20	32,00	m2	€ 6,50		12j	01-2032				102																											€ 0				
Herst. gevelisolatie stucwerk	0,60	96,00	m2	€ 6,50		12j	01-2038				102																											€ 0				
Herst. gevelisolatie stucwerk	0,20	32,00	m2	€ 6,50		12j	01-2042				102																											€ 0				
Onderdorpel hardsteen	56,00		m1							2																													€ 6.796			
Verv. onderdorpel hardsteen	1,00	56,00	m1	€ 85,00		48j	01-2019				101		€ 6.796																										€ 6.796			
Herst. onderdorpel natuursteen	1,00	56,00	m2	€ 0,00		12j	01-2019				102		€ 0																									€ 0				
Waterslag/eklijst aluminium in kozijnen gevelstuc	50,00		m1							4																												€ 3.170				
nieuwe waterslag aluminium	1,00	50,00	m1	€ 30,00		36j	01-2020				101		€ 2.163																										€ 2.163			
Herst. waterslag aluminium	1,00	50,00	m1	€ 3,00		6j	01-2026				102								€ 230																			€ 1.007				
Waterslag/eklijst aluminium	132,30		m1							2																												€ 275				
Verv. waterslag aluminium	1,00	132,30	m1	€ 30,00		36j	01-2020				101		€ 5.724																									€ 8.388				
Herst. waterslag aluminium	1,00	132,30	m1	€ 3,00		6j	01-2026				102								€ 608																			€ 2.664				
Waterslag/eklijst aluminium (vervangen 2014)	163,80		m1							2																												€ 3.298				
Verv. waterslag aluminium	1,00	163,80	m1	€ 30,00		36j	01-2050				101																											€ 0				
Herst. waterslag aluminium	1,00	163,80	m1	€ 3,00		6j	01-2026				102								€ 752	</																						

Omschrijving	Hvh	Uitv	Eenh	Bedrag	NF	Cls	Start	Stop	Stop Type	CV	Hier	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	2034	2035	2036	2037	2038	2039	2040	2041	2042	2043	2044	2045	2046	2047	2048	Totaal
Herst. raam hardhout	1,00	86,00	st	€ 30,00		6j	01-2019				102	€ 3.684						€ 3.910						€ 0						€ 4.406					€ 4.677						€ 16.678	
Verv. h&s-werk draai/val/uitzet raam	1,00	86,00	st	€ 85,00		24j	01-2033				201																														€ 11.997	
Herst. h&s-werk dr/val/uitz. raam	1,00	86,00	st	€ 8,50		6j	01-2019				202	€ 1.044						€ 1.108						€ 0		€ 11.997					€ 1.248				€ 1.325						€ 4.725	
Deurdranger	3,00		st								2																													€ 2.085		
Verv. deurdranger	1,00	3,00	st	€ 235,00		24j	01-2023				101					€ 1.047																						€ 1.330			€ 2.377	
Afstellen deurdranger	1,00	3,00	st	€ 20,00		6j	01-2025				102							€ 0						€ 97							€ 102				€ 109					€ 308		
Garagedeur metaal (Hormann) Nieuw 2017	27,00		st								1																													€ 113.853		
Verv. garagedeur	1,00	27,00	st	€ 2.000,00		24j	01-2041				101																						€ 95.969						€ 95.969			
Herst. garagedeur	1,00	27,00	st	€ 100,00		6j	01-2023				102					€ 4.012						€ 4.258								€ 4.520				€ 0				€ 5.094		€ 17.884		
Beglazing	1,00		pst								1																													€ 0		
Veiligheidsglas (dubbel)	1,00		m2								1																													€ 327.078		
Verv. veiligheidsglas (dubbel)	650,00	650,00	m2	€ 145,00		24j	01-2057				101																													€ 0		
Daken en goten	1,00		pst								3																													€ 327.078		
Dakbedek. bitumen + ballast, ovale dakopbouw van herk	185,50		m2								3																													€ 22.000		
Verv. dakbed. bitumen	1,00	185,50	m2	€ 55,00		30j	01-2024				101					€ 15.310		€ 0																						€ 15.310		
Herst. dakbedekking bitumen	1,00	185,50	m2	€ 5,50		6j	01-2019				103	€ 1.457													€ 1.641										€ 1.850					€ 6.690		
Dakbedek. bitumen + ballast, niet beloopbaar dak van herk	810,50		m2								2																													€ 105.476		
Verv. dakbed. bitumen	1,00	810,50	m2	€ 55,00		30j	01-2029				101							€ 70.307																						€ 70.307		
Herst. dakbedekking bitumen	1,00	810,50	m2	€ 5,50		6j	01-2019				103	€ 6.365						€ 6.756																						€ 28.816		
Rein. + opharken grind	1,00	810,50	m2	€ 2,50		18j	01-2019				202	€ 2.893																												€ 6.354		
Randstrook bitumineus, niet beloopbaar dak van herk	343,20		m1								2																													€ 15.148		
Verv. randstrook bitumineus	1,00	343,20	m1	€ 20,00		18j	01-2033				101																													€ 11.265		
Herst. randstrook bitumineus	1,00	343,20	m1	€ 1,75		6j	01-2019				102	€ 858						€ 910						€ 0		€ 11.265											€ 1.089				€ 3.882	
Randstrook bitumineus, ovale dakopbouw van herk	85,80		m1								2																													€ 6.368		
Verv. randstrook bitumineus	1,00	85,80	m1	€ 20,00		18j	01-2024				101						€ 2.575	€ 0																		€ 3.080				€ 5.655		
Herst. randstrook bitumineus	1,00	85,80	m1	€ 1,75		6j	01-2019				102	€ 214						€ 0							€ 242															€ 712		
Lichtkoepel dubb.wandig >1 m2	7,00		st								3																													€ 36.528		
Rein. dakapel / lichtkoepel >1m2	1,00	7,00	st	€ 55,00		6j	01-2023				102					€ 572		€ 0																€ 684				€ 0		€ 1.901		
Verv. lichtkoepel dubbelwandig >1 m2	1,00	7,00	st	€ 1.250,00		18j	01-2029				101																											€ 0		€ 30.308		
Herst. lichtkoepel dubbelwandig >1 m2	1,00	7,00	st	€ 125,00		6j	01-2023				102					€ 1.300		€ 0																					€ 0		€ 4.320	
Dakrandafw. aluminium trim	610,00		m1								4																													€ 73.214		
reinen dakranden	1,00	610,00	m1	€ 5,00		6j	01-2025				101							€ 4.623							€ 4.907															€ 20.268		
Verv. daktrim aluminium	0,60	366,00	m1	€ 25,00		18j	01-2026				101								€ 14.007																					€ 30.761		
Verv. daktrim aluminium	0,40	244,00	m1	€ 25,00		18j	01-2022				101																												€ 19.707			
Herst. daktrim aluminium	1,00	610,00	m1	€ 2,50		6j	01-2020				102		€ 0		€ 8.973					€ 0																			€ 2.478			
Tegels op rubber dragers	408,85		m2								2																													€ 68.343		
Verv. betontegels + dragers	1,00	408,85	m2	€ 65,00		30j	01-2029				101																													€ 41.914		
Rein. betontegels dak	1,00	408,85	m2	€ 10,00		6j	01-2019				102	€ 5.838						€ 6.197							€ 0															€ 26.429		
Buittenschilderwerk	1,00		pst								3																													€ 1.183.326		
Built. sch.w. deur hout dekkend enk.zijd.(2m2) voordeuren bg Bokade patios e	24,00		st								1																													€ 13.649		
Groot schild.w. deur hout dekkend	1,00	24,00	st	€ 95,00		6j	01-2025				104								€ 3.113						€ 3.304															€ 13.649		
Built. schild.w. deur hout transp.enk.zijd.(2m2) Stokade, entreepui + galerij	12,00		st								1																													€ 18.177		
Verv.sch.w. deur hout transp.	1,00	12,00	st	€ 100,00		4j	01-2021				103			€ 1.574				€ 1.638					€ 1.705				€ 0								€ 1.921		€ 1.999			€ 12.458		
Groot schild.w. deur hout transp.	1,00	12,00	st	€ 45,00		2j	01-2023				104					€ 723		€ 0		€ 752			€ 0	€ 783				€ 0		€ 814			€ 847		€ 0		€ 882		€ 918	€ 5.719		
Built. sch.w. koz. + raam hout transp. Stokerkade 62, 64, 92, terras	28,59		m2								1																													€ 22.411		
Verv.sch.w. kozijn + raam hout transp.	1,00	28,59	m2	€ 50,00		4j	01-2021				103			€ 1.876				€ 1.952					€ 2.031				€ 0							€ 2.289		€ 2.381			€ 51.359			
Groot sch.w. koz. + raam hout transp.	1,00	28,59	m2	€ 25,00		2j	01-2023				104					€ 957		€ 0		€ 995			€ 1.036		€ 1.078			€ 0		€ 1.078			€ 1.122		€ 0		€ 1.167		€ 1.215	€ 7.570		
Built. sch.w. koz. + raam hout transp. Stokerkade gevel	175,69		m2								1																												€ 137.718			
Verv.sch.w. kozijn + raam hout transp.	1,00	175,69	m2	€ 50,00		4j	01-2021				103			€ 11.526				€ 11.994					€ 12.481				€ 0								€ 14.635		€ 1.999		€ 91.201			
Groot sch.w. koz. + raam hout transp.	1,00	175,69	m2	€ 25,00		2j	01-2023				104					€ 5.879		€ 0		€ 6.117			€ 0	€ 6.366			€ 0		€ 6.624					€ 0		€ 7.173		€ 0	€ 7.464			
Built. sch.w. koz. + raam hout transp. Stokade patio's entrees	74,40		m2								1																												€ 46.517			
Verv.sch.w. kozijn + raam hout transp.	1,00	74,40	m2	€ 50,00		4j	01-2021				103			€ 4.881				€ 5.079					€ 5.285			€ 0									€ 5.956							

Omschrijving	Hvh	Uitv	Eenh	Bedrag	NF	Cls	Start	Stop	Stop Type	CV	Hier	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	2034	2035	2036	2037	2038	2039	2040	2041	2042	2043	2044	2045	2046	2047	2048	Totaal
Totaal uitgaven (met 1 % indexering)												€ 261.093	€ 177.849	€ 148.420	€ 64.191	€ 60.125	€ 105.062	€ 340.616	€ 315.432	€ 46.964	€ 55.061	€ 470.448	€ 311.231	€ 104.093	€ 88.055	€ 1.551.016	€ 105.753	€ 50.349	€ 48.938	€ 285.486	€ 605.566	€ 52.920	€ 34.585	€ 282.340	€ 55.029	€ 327.039	€ 199.846	€ 119.210	€ 83.457	€ 136.238	€ 60.147	€ 6.546.558
factor indexering												1,00	1,01	1,02	1,03	1,04	1,05	1,06	1,07	1,08	1,09	1,10	1,12	1,13	1,14	1,15	1,16	1,17	1,18	1,20	1,21	1,22	1,23	1,24	1,26	1,27	1,28	1,30	1,31	1,32	1,33	
huidig banksaldo (31-12-2018)												€ 625.000,00																														
tussensaldo (31-12-2033)												€ 125.000,00																														
gewenst eindsaldo (31-12-2048)												€ 650.000,00																														
debit rente (ook aangehouden voor leningrente)												4%																														
creditrente												0%																														
basis: transparant schilderwerk en kozijnen vervangen in 2033 door hout transparant schilderen												€ 45.061	€ 0	€ 55.108	€ 0	€ 29.075	€ 0	€ 108.291	€ 0	€ 29.165	€ 0	€ 59.674	€ 0	€ 33.751	€ 0	€ 677.257	€ 0	€ 31.582	€ 0	€ 122.128	€ 0	€ 32.864	€ 0	€ 67.242	€ 0	€ 95.246	€ 0	€ 60.972	€ 0	€ 36.917	€ 0	
uitgaven met 1% indexering												€ 261.093	€ 177.849	€ 148.420	€ 64.191	€ 60.125	€ 105.062	€ 340.616	€ 315.432	€ 46.964	€ 55.061	€ 470.448	€ 311.231	€ 104.093	€ 88.055	€ 1.551.016	€ 105.753	€ 50.349	€ 48.938	€ 285.486	€ 605.566	€ 52.920	€ 34.585	€ 282.340	€ 55.029	€ 327.039	€ 199.846	€ 119.210	€ 83.457	€ 136.238	€ 60.147	€ 6.546.558
uitgaven zonder indexering												€ 261.093	€ 176.088	€ 145.496	€ 62.303	€ 57.779	€ 99.963	€ 320.876	€ 294.209	€ 43.370	€ 50.344	€ 425.890	€ 278.963	€ 92.378	€ 77.370	€ 1.349.327	€ 91.090	€ 42.938	€ 41.322	€ 238.671	€ 501.251	€ 43.370	€ 28.063	€ 226.831	€ 43.773	€ 257.565	€ 155.834	€ 92.036	€ 63.795	€ 103.110	€ 45.070	€ 5.710.169
reservering (zonder indexering)												€ 239.977	€ 239.977	€ 239.977	€ 239.977	€ 239.977	€ 239.977	€ 239.977	€ 239.977	€ 239.977	€ 239.977	€ 239.977	€ 239.977	€ 239.977	€ 239.977	€ 198.127	€ 198.127	€ 198.127	€ 198.127	€ 198.127	€ 198.127	€ 198.127	€ 198.127	€ 198.127	€ 198.127	€ 198.127	€ 198.127	€ 198.127	€ 198.127	€ 198.127	€ 198.127	
banksaldo												€ 603.884	€ 666.013	€ 757.570	€ 933.356	€ 1.113.208	€ 1.248.123	€ 1.147.483	€ 1.072.029	€ 1.265.042	€ 1.449.958	€ 1.219.488	€ 1.148.234	€ 1.284.117	€ 1.436.040	€ 125.001	€ 217.375	€ 365.153	€ 514.341	€ 426.982	€ 19.543	€ 164.750	€ 328.291	€ 244.079	€ 387.176	€ 258.264	€ 256.545	€ 335.462	€ 450.131	€ 512.020	€ 650.001	
debit/credit rente saldo voorgaand jaar												€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	
optie 1: transparant schilderwerk en kozijnen vervangen in 2033 door hout dekkend schilderen												€ 45.061	€ 0	€ 55.108	€ 0	€ 29.075	€ 0	€ 108.291	€ 0	€ 29.165	€ 0	€ 59.674	€ 0	€ 33.751	€ 0	€ 677.257	€ 0	€ 0	€ 0	€ 21.227	€ 57.510	€ 0	€ 60.705	€ 0	€ 0	€ 22.532	€ 61.048	€ 0	€ 64.439	€ 0	€ 1.330	€ 23.919
uitgaven met 1% indexering												€ 261.093	€ 177.849	€ 148.420	€ 64.191	€ 60.125	€ 105.062	€ 340.616	€ 315.432	€ 46.964	€ 55.061	€ 470.448	€ 311.231	€ 104.093	€ 88.055	€ 1.551.016	€ 105.753	€ 18.767	€ 70.165	€ 220.868	€ 605.566	€ 80.761	€ 34.585	€ 215.098	€ 77.562	€ 292.840	€ 199.846	€ 113.678	€ 83.457	€ 100.650	€ 84.065	€ 6.403.316
uitgaven zonder indexering												€ 261.093	€ 176.088	€ 145.496	€ 62.303	€ 57.779	€ 99.963	€ 320.876	€ 294.209	€ 43.370	€ 50.344	€ 425.890	€ 278.963	€ 92.378	€ 77.370	€ 1.349.327	€ 91.090	€ 16.005	€ 59.246	€ 184.650	€ 501.251	€ 66.187	€ 28.063	€ 172.809	€ 61.696	€ 230.631	€ 155.834	€ 87.765	€ 63.795	€ 76.176	€ 62.994	€ 5.593.639
reservering (zonder indexering)												€ 239.977	€ 239.977	€ 239.977	€ 239.977	€ 239.977	€ 239.977	€ 239.977	€ 239.977	€ 239.977	€ 239.977	€ 239.977	€ 239.977	€ 239.977	€ 239.977	€ 239.977	€ 188.577	€ 188.577	€ 188.577	€ 188.577	€ 188.577	€ 188.577	€ 188.577	€ 188.577	€ 188.577	€ 188.577	€ 188.577	€ 188.577	€ 188.577	€ 188.577	€ 188.577	€ 188.577
banksaldo												€ 603.884	€ 666.013	€ 757.570	€ 933.356	€ 1.113.208	€ 1.248.123	€ 1.147.483	€ 1.072.029	€ 1.265.042	€ 1.449.958	€ 1.219.488	€ 1.148.234	€ 1.284.117	€ 1.436.040	€ 125.001	€ 207.825	€ 377.636	€ 496.048	€ 463.757	€ 46.769	€ 154.586	€ 308.578	€ 282.057	€ 393.073	€ 288.810	€ 277.542	€ 352.441	€ 457.561	€ 545.488	€ 650.001	
debit/credit rente saldo voorgaand jaar												€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	
optie 2: transparant schilderwerk en kozijnen vervangen in 2033 door onderhoudsarm materiaal (aluminium of kunststof)												€ 45.061	€ 0	€ 55.108	€ 0	€ 29.075	€ 0	€ 108.291	€ 0	€ 29.165	€ 0	€ 59.674	€ 0	€ 33.751	€ 0	€ 677.257	€ 0	€ 0	€ 0	€ 54.002	€ 0	€ 0	€ 0	€ 0	€ 0	€ 57.324	€ 0	€ 0	€ 0	€ 0	€ 1.330	€ 0
uitgaven met 1% indexering												€ 261.093	€ 177.849	€ 148.420	€ 64.191	€ 60.125	€ 105.062	€ 340.616	€ 315.432	€ 46.964	€ 55.061	€ 470.448	€ 311.231	€ 104.093	€ 88.055	€ 1.551.016	€ 105.753	€ 18.767	€ 48.938	€ 217.360	€ 605.566	€ 20.056	€ 34.585	€ 215.098	€ 55.029	€ 289.117	€ 199.846	€ 49.238	€ 83.457	€ 100.650	€ 60.147	€ 6.203.263
uitgaven zonder indexering												€ 261.093	€ 176.088	€ 145.496	€ 62.303	€ 57.779	€ 99.963	€ 320.876	€ 294.209	€ 43.370	€ 50.344	€ 425.890	€ 278.963	€ 92.378	€ 77.370	€ 1.349.327	€ 91.090	€ 16.005	€ 59.246	€ 181.717	€ 501.251	€ 16.437	€ 28.063	€ 172.809	€ 43.773	€ 227.698	€ 155.834	€ 38.014	€ 63.795	€ 76.176	€ 45.070	€ 5.434.504
reservering (zonder indexering)												€ 239.977	€ 239.977	€ 239.977	€ 239.977	€ 239.977	€ 239.977	€ 239.977	€ 239.977	€ 239.977	€ 239.977	€ 239.977	€ 239.977	€ 239.977	€ 239.977	€ 239.977	€ 175.241	€ 175.241	€ 175.241	€ 175.241	€ 175.241	€ 175.241	€ 175.241	€ 175.241	€ 175.241	€ 175.241	€ 175.241	€ 175.241	€ 175.241	€ 175.241	€ 175.241	
banksaldo												€ 603.884	€ 666.013	€ 757.570	€ 933.356	€ 1.113.208	€ 1.248.123	€ 1.147.483	€ 1.072.029	€ 1.265.042	€ 1.449.958	€ 1.219.488	€ 1.148.234	€ 1.284.117	€ 1.436.040	€ 125.001	€ 194.488	€ 350.962	€ 477.264	€ 435.144	€ 4.819	€ 160.003	€ 300.659	€ 260.801	€ 381.013	€ 267.137	€ 242.531	€ 368.533	€ 460.317	€ 534.907	€ 650.001	
debit/credit rente saldo voorgaand jaar												€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	
optie 3: vervangen in 2023 door onderhoudsarm materiaal (aluminium of kunststof												€ 0	€ 27.203	€ 0	€ 0	€ 646.910	€ 0	€ 0	€ 0	€ 0	€ 0	€ 0	€ 49.870	€ 0	€ 0	€ 0	€ 0	€ 52.938	€ 0	€ 0	€ 0	€ 0	€ 0	€ 56.195	€ 0	€ 0	€ 0	€ 0	€ 0	€ 247.550	€ 0	
uitgaven met 1% indexering												€ 216.032	€ 205.052	€ 93.313	€ 64.191	€ 677.960	€ 105.062	€ 232.325	€ 315.432	€ 17.799	€ 55.061	€ 460.644	€ 311.231	€ 70.343	€ 88.055	€ 873.759	€ 105.753	€ 71.705	€ 48.938	€ 163.358	€ 605.566	€ 20.056	€ 34.585	€ 271.293	€ 55.029	€ 231.792	€ 199.846	€ 49.238	€ 83.457	€ 346.871	€ 60.147	€ 6.133.891
uitgaven zonder indexering												€ 216.032	€ 203.021	€ 91.474	€ 62.303	€ 651.506	€ 99.963	€ 218.861	€ 294.209	€ 16.437	€ 50.344	€ 417.015	€ 278.963	€ 62.426	€ 77.370	€ 760.138	€ 91.090	€ 61.151	€ 41.322	€ 136.570	€ 50											